
Project: 1997 01

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $6.5 $0.0 $1.0 $1.3 $6.5 N/A N/A N/A

Real Estate $12.3 $0.2 $5.7 $7.5 $12.5 N/A N/A N/A

Construction $48.5 $28.1 $58.3 $76.7 $76.6 N/A N/A N/A

Totals $67.2 $28.4 $65.0 $85.5 $95.6 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 151     DICKEYVILLE - BELMONT Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Only a partial design estimate was included in the original enumeration estimate 
• Current design estimate is consistent with projects of similar scope and complexity 

• The enumeration estimate was at Draft EIS stage and did not accurately reflect the full scope of the 
preferred alternative 

• Original estimate did not include Community Sensitive Design 
 

 

• Estimate for real estate at enumeration was based upon 10% of construction estimate 
• Since enumeration, land values have increased rapidly in the area 
• More parcels have been impacted based upon final design than anticipated in the Draft EIS 
• Original estimate did not include delivery 
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